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TERMS OF REFERENCE 

             
 

RAT MARSH RIVER  

INTEGRATED WATERSHED MANAGEMENT PLAN 

             

 
1. INTRODUCTION           

 
Manitoba’s vision for water is “The best water for all life and lasting prosperity”.  
Striving to attain this vision, Manitoba has undertaken many water related 
initiatives including the review and consolidation of existing water legislation.  As 
a result, Manitoba developed The Water Protection Act which was proclaimed in 
January of 2006.  The purpose of The Act is to provide for the protection and 
stewardship of Manitoba’s water resources and aquatic ecosystems. 
 
Part 3 of The Water Protection Act relates to watershed management.  It 
describes the designation, role and responsibilities of a Water Planning Authority, 
required content of a watershed management plan, required consultations, 
process for plan approval and amendments, establishment and purpose of the 
Water Stewardship Fund, and the establishment, role and responsibilities of the 
Manitoba Water Council.  Further, it identifies the importance of developing plans 
to address land drainage and flood control, protect drinking water sources, and 
identify ways that the plan can be implemented, monitored and evaluated. 
 

2. PURPOSE            
 
The purpose of the Rat Marsh River Integrated Watershed Management Plan is 
to provide watershed stakeholders with a list of recommendations and initiatives 
that should be implemented in order to address water related issues in the 
watershed. 

 

3. PARTICIPANTS AND RESPONSIBILITIES      
 
WATER PLANNING AUTHORITY (WPA) 

 
The Water Planning Authority is the recognized legal entity / organization, 
authorized through The Water Protection Act that takes on the responsibility of 
developing an integrated watershed management plan (IWMP). 
 
In March 2009, through a Memorandum of Understanding signed with Manitoba 
Water Stewardship, the Seine-Rat River Conservation District became the Water 
Planning Authority for the Rat River Watershed (Figure 1). 
 
Responsibilities: 

 Ensure that the plan adheres to the required content as identified in The 
Water Protection Act 
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 Ensure that the plan reflects provincial priorities, while also addressing 
local issues and interests 

 Submit the plan to the Minister of Water Stewardship for review and 
approval 

 Review, assess, and evaluate the IWMP implementation plan annually  

 Report on plan progress and successes 

 Facilitate plan review and update 
 
PROJECT MANAGEMENT TEAM (PMT) 

 
The Project Management Team is a small group of key decision makers 
appointed by the Water Planning Authority to represent the interests of all 
watershed stakeholders and keep the watershed planning process on schedule 
and moving along as smoothly as possible.  The group maintains regular 
communications and typically meets monthly throughout the planning process. 
 
Responsibilities: 

 Develop a Terms of Reference for approval by the Water Planning 
Authority 

 Identify a Chairperson to plan meetings, agendas, lead discussions, and 
be the spokesperson for the group 

 Establish a Watershed Team 

 Coordinate meetings and advertisements 

 Facilitate and lead the public consultation and stakeholder meetings 

 Collect and manage all information submissions, technical reports and 
consultation inputs 

 Manage the plan budget and schedule 

 Record and distribute meeting minutes to the Water Planning Authority 
and Watershed Team members and post on WPA or CD website 

 Engage participation and interest from the watershed community 

 Be familiar with The Water Protection Act 

 Clearly identify the plan writer and editor(s) 

 Determine layout and look of plan 

 Provide input and edits to the plan (draft and final) 

 Develop a communications strategy to inform watershed residents of the 
IWMP and how they can participate in implementation 

 
Membership may include representative(s) from: 

 Water Planning Authority / Seine-Rat River Conservation District 

 Watershed Planner from Manitoba Water Stewardship – Planning and 
Coordination Branch 

 First Nations communities within watershed 

 Other key stakeholders 
 
WATERSHED TEAM 
 
The Watershed Team is a large group (30-40 people) comprised of 
representatives from organizations with background knowledge and/or 
specialization in water resources management, agriculture, land-use planning 
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and local conditions.  These are people and organizations that can change 
something, gain something, or lose something as a result of plan implementation.  
The team meets three or four times throughout the planning process. 
 
Responsibilities: 

 Provide existing technical data, relevant watershed information, and first-
hand knowledge and experiences with local conditions  

 Present the views and concerns of the organization that they are 
representing 

 Assist with identifying watershed issues, discussing options, and providing 
recommendations and approaches to address the issues 

 
Membership may include, but is not limited to, representative(s) from: 

 Manitoba Water Stewardship 

 Manitoba Conservation 

 Manitoba Agriculture, Food and Rural Initiatives 

 Manitoba Infrastructure and Transportation 

 Manitoba Local Government 

 Manitoba Innovation, Energy and Mines 

 Manitoba Water Services Board 

 Municipalities in watershed as shown on Figure 1 

 Roseau River First Nations 

 Fisheries and Oceans Canada 

 Environment Canada 

 Nature Conservancy of Canada 

 Ducks Unlimited Canada 

 Keystone Agricultural Producers 

 Manitoba Cattle Producers Association 

 Stuartburn Piney Agricultural Development Association 

 Manitoba Habitat Heritage Corporation 

 Manitoba Pork Council 

 St Malo Lake Stewardship Working Group 

 St Malo Wildlife Association 
 
MINISTER OF WATER STEWARDSHIP 
 
As required in Section 18 of The Water Protection Act, the Water Planning 
Authority must submit its proposed integrated watershed management plan to 
the Minister of Water Stewardship for final approval.  The Minister may forward it 
to the Manitoba Water Council for review, comments and advice. 
 
MANITOBA WATER COUNCIL 

 
The Manitoba Water Council is a group of individuals appointed by the Minister of 
Water Stewardship who, in the opinion of the Minister, are representative of the 
regional diversity of Manitoba and of local government, agricultural and 
environmental perspectives. 
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4. PRINCIPLES OF INTEGRATED WATERSHED MANAGEMENT  
 

The following principles will guide the watershed planning process and shall 
remain forefront in future decisions and activities. 

 

Mutual Dependence 
Water, land and related resources are interdependent and 
must be managed as such. 

Accountability 
Each of us is responsible for the social, economic and 
environmental consequences of our decisions and 
accountable for our actions. 

Transparency 
Actions must be based on relevant information, and team 
members must use an accessible, open and informed 
decision making process. 

Respect 
All interactions must be fair and respectful and provide for 
an environment for sharing ideas and solutions. 

Balance and 
Integration 

Consideration of social, economic and environmental 
costs and benefits must be an integral part of all decision 
making. 

Opportunity 

Watershed management and planning will provide forums 
that will encourage and provide opportunity for 
consultation and meaningful participation in decision 
making. 

Coordinated and 
Cooperative Efforts 

Coordinated and cooperative efforts are needed among 
all government and non-government interests. 

Recognition 
There must be recognition of existing rights, treaties, 
agreements and obligations in all decision making. 

Transition Takes 
Time 

Sustainability is a journey that requires constant feedback, 
learning and adjustment. In the short-term, the elements 
of sustainability may not always be in balance. 

Commitment 

Watershed management requires a long-term 
commitment, with continual adaptation and modification 
based on information provided by regular monitoring and 
updates. 

Support 
Actions require resources. Support for the planning 
process extends beyond meeting participation, and is best 
shown through action on the ground. 
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5. SCHEDULE           
 

 KEY ACTIVITY DELIVERABLE TIMELINE 
P

R
E

-P
L
A

N
N

IN
G

 
Designate a Water Planning Authority to 
develop the Rat Marsh River IWMP 

Memorandum of 
Understanding 

March 2009 

Establish a balanced and dedicated group of 
people that will manage the planning process 
and develop the plan 

Project Management 
Team 

November 
2009 

Develop a reference document that identifies 
the purpose of the plan, participant roles and 
responsibilities, schedule, budget, and other 
pertinent information necessary to guide the 
planning process 

Terms of Reference 
September 
2010 

P
L

A
N

 P
R

E
P

A
R

A
T

IO
N

 

Compile existing literature and studies into 
watershed information package 

Watershed 
Characterization 

October 
2010 

Hold public / stakeholder meetings at locations 
throughout the watershed to gain input on local 
issues 

List of well-defined and 
prioritized local issues 
and options 

October 
2010 

Source Water Assessments at all the Public 
Water Supply Systems in watershed 

Source Water 
Protection 
Assessments 

October 
2010 

Hold meetings with RM staff, MIT and MWS to 
identify, map and discuss flooding and water 
management issue areas 

Surface Water 
Management Issue 
Areas Map 

November 
2010 

Summarize information from public consultation 
meetings 

Summary of 
Watershed Issues 
identified by public 

January 
2011 

Watershed Team Meeting #1 

Information exchange, 
issue discussion and 
confirmation, surface 
water management 
zone maps, and draft 
recommendations  

February 
2011 

Compile information received from first round of 
public / stakeholder consultations and 
Watershed Team meeting 

1st Draft IWMP March 2011 

Watershed Team Meeting #2 

Review outline of 
IWMP, discuss 
stakeholder 
commitments and 
revise maps and 
recommendations 

Early April 
2011 

Edit Draft IWMP based on comments / 
feedback received 

2nd Draft IWMP May 2011 
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Watershed Team Meeting #3 

Comments and 
suggestions to 
incorporate into 
Second Draft IWMP 

Late May 
2011 

Edit 2nd Draft IWMP based on comments / 
feedback received 

3rd Draft IWMP June 2011 

Present Draft IWMP to public / stakeholders for 
review and comments 

Public review of 3rd 
Draft IWMP 

June 2011 

Final edits to draft IWMP Final Draft IWMP 
October 
2011 

Submit IWMP to Minister of Water Stewardship 
for provincial review and approval 

IWMP 
October 
2011 

    

IM
P

L
E

M
E

N
T

A
T

IO
N

 

Implement the IWMP 

Review Programs and 
Budget, establish and 
maintain partnerships, 
measure success and 
do projects 

October 
2011 

Monitor and evaluate actions IWMP reporting Annually 

Revisit and update IWMP 
Revisit IWMP 
Revise IWMP 

5 years 
10 years 
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6. BUDGET            
 

Manitoba Water Stewardship provides a watershed planning grant of $25,000 to 
the Water Planning Authority. 
Manitoba Water Stewardship and other Provincial and Federal government 
departments provide in-kind technical assistance throughout the planning 
process, as required. 
The Seine-Rat River Conservation District provides additional financial and 
technical assistance throughout the planning process. 

  

Activity Budget Estimate 

Public consultation #1 $3,000 

Watershed Issues document $1,000 

Develop and distribute Watershed Characterization 
document 

$1,500 

Meeting with municipalities (including RM staff) $1,000 

Source water assessments $1,000 

Watershed Team Meeting #1 $2,000 

Develop plan outline 0 

Watershed Team Meeting #2 $1,000 

Watershed Team Meeting #3 $1,000 

Plan presentation for public comments and review $5,000 

Graphic design and layout of Final IWMP $3,500 

Reproduce and distribute approved IWMP $5,000 

TOTAL $25,000 

 

7. PLAN IMPLEMENTATION         
 

Plan implementation is funded through many sources. Manitoba Water 
Stewardship supports plan implementation through the Conservation Districts 
Program.  Other departments, organizations and individuals provide support in a 
variety of ways as plan implementation proceeds. 
It is important that all stakeholders participate in the planning process and 
provide input to the development of the plan because they play essential roles in 
plan implementation. The commitment to, and extent of, plan implementation that 
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each stakeholder organization plays will be included in the completed plan. The 
plan is a document developed by the watershed community for the watershed 
community. 
  

8. ENDORSEMENT          
 

The following partners support the principles of integrated watershed 
management and agree to work together to develop and implement the Rat 
Marsh River Integrated Watershed Management Plan. 
 
The intent of endorsing this document is to gain support and build partnerships 
and cooperation among people and organizations in order to assist with the 
protection, conservation and restoration of water, aquatic ecosystems and 
drinking water sources in the Rat Marsh River Watershed. 
 
 
  
_____________________________  __________________________ 
Chair       Mayor 
Water Planning Authority    RM of Ritchot    
 
 
 

_____________________________   __________________________  
Reeve       Mayor 
RM of De Salaberry     Village of St-Pierre-Jolys 
 
 
 

_____________________________   __________________________ 
Reeve       Reeve 
RM of Hanover     RM of La Broquerie 
 
 
 

_____________________________   __________________________ 
Reeve       Reeve 
RM of Stuartburn     RM of Morris 
 
 
 

_____________________________  __________________________ 
Reeve       Reeve 
RM of Franklin     RM of Montcalm 
 
 
 
_____________________________ 

Reeve 
RM of Piney 
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